OVERALL PROJECT UPDATE

The Boston Water and Sewer Commission’s (the Commission) South Boston Sewer Separation Project involves separating the combined sewer system in South Boston. The purpose of this project is to reduce pollution levels in Boston Harbor by substantially decreasing the number and volume of Combined Sewer Overflows (CSOs) into Fort Point Channel and Boston Harbor. The separation project is being undertaken by the Commission in association with the Massachusetts Water Resources Authority (MWRA).

The South Boston Sewer Separation Project encompasses an area roughly delineated by Interstate 93 to the west, West Broadway, and West Second Street to the north and east, G Street to the east, and Devine Way to the south. Land use in the project area is characterized by residential neighborhoods; light industrial and large commercial buildings and complexes; small business and retail districts; civic, cultural, and educational facilities; and transportation-related sites.

CONTRACT 1 UPDATE – THROUGH JUNE 30, 2022

Over the last month, Contract 1 construction completed the installation of the sanitary sewer line on B Street from Silver Street to Athens Street; storm drain installation from Silver Street to West Broadway; water pipe installation on Silver Street from B Street, and prepared for the sanitary sewer line connection from B Street and West Seventh Street to Dorchester Avenue.

ONGOING AND UPCOMING WORK

Currently, contractors are working on the installation of a temporary by-pass of the Dorchester Avenue interceptor to permit the new sanitary sewer connection from B Street and West Seventh Street; construction of Special manhole “A” on B Street; connection of sewer services and drain services on B Street to the new sewer line and new drain line; and sewer and drain installation on West Broadway from B Street to the Haul Road.
INSTALLATION OF NEW STORM DRAINS, SANITARY SEWERS AND WATER MAINS IN SOUTH BOSTON – CONTRACT 1

Status as of June 30, 2022

MAJOR PROGRESS ITEMS – LINEAR FEET (LF) AND % INSTALLED TO DATE

<table>
<thead>
<tr>
<th>Item</th>
<th>LF</th>
<th>%</th>
</tr>
</thead>
<tbody>
<tr>
<td>12” – 48” Drain</td>
<td>2,143 LF</td>
<td>38.27%</td>
</tr>
<tr>
<td>10” – 24” Sewer</td>
<td>3,627 LF</td>
<td>41.17%</td>
</tr>
<tr>
<td>4” – 20” Water Main</td>
<td>151 LF</td>
<td>2.0%</td>
</tr>
</tbody>
</table>

SCHEDULING SUMMARY

Notice to Proceed: 07/06/2021
Work Commenced: 08/10/2021
Completion Date: 02/13/2023

SCHEDULE ASSESSMENT

The contractor has completed 183 of 400 working days with 45.75% of time used and 54.25% of time remaining.

PUBLIC AFFAIRS: COMPLAINTS RECEIVED VIA EMAIL AND PHONE (PROJECT TOTAL)

- Parking/access: 0
- Loss/discholoration of water, or low pressure: 0
- Sewer break/back up: 0
- Noise/dust/debris: 0
- Damage: 0
- Other: 2

Project Total: 2

PUBLIC AFFAIRS: CALLS REGARDING OTHER UTILITIES’ WORK OR FACILITIES’ ACTIVITIES

- Parking/access and other issues: 0

Other Total: 0

SAFETY

- Incidents reported this period: 0
- Incidents reported to-date: 0

Sewer and Drain Manhole Installation, B Street at West Broadway