OVERALL PROJECT UPDATE

The Boston Water and Sewer Commission’s (the Commission) South Boston Sewer Separation Project involves separating the combined sewer system in South Boston. The purpose of this project is to reduce pollution levels in Boston Harbor by substantially decreasing the number and volume of Combined Sewer Overflows (CSOs) into Fort Point Channel and Boston Harbor. The separation project is being undertaken by the Commission in association with the Massachusetts Water Resources Authority (MWRA).

The South Boston Sewer Separation Project encompasses an area roughly delineated by Interstate 93 to the west, West Broadway, and West Second Street to the north and east, G Street to the east, and Devine Way to the south. Land use in the project area is characterized by residential neighborhoods; light industrial and large commercial buildings and complexes; small business and retail districts; civic, cultural, and educational facilities; and transportation-related sites.

CONTRACT 1 UPDATE – THROUGH JUNE 30, 2023

Over the month of June, the project contractor completed surface work inclusive of resetting curbing, placing concrete sidewalks, and temporary paving within Boston Housing Authority roadways, St. Casimir Street, Orton Marotta Way, Flaherty Way, and Crowley Rogers Way. The contractor remobilized to Crowley Rogers Way for sewer, drain, and pipeline installation following completion of school year.

ONGOING AND UPCOMING WORK

The contractor has mobilized to Crowley Rogers Way to install water, drain, and sewer from St. Casimir Street to D Street. Completion of work on West Seventh Street will recommence following work on Crowley Rogers Way.
INSTALLATION OF NEW STORM DRAINS, SANITARY SEWERS AND WATER MAINS IN SOUTH BOSTON – CONTRACT 1

Contractor: Fed. Corp., Dedham, Massachusetts
Status as of June 30, 2023

MAJOR PROGRESS ITEMS – LINEAR FEET (LF) AND % INSTALLED TO DATE

<table>
<thead>
<tr>
<th>Diameter</th>
<th>Linear Feet</th>
<th>% Installed</th>
</tr>
</thead>
<tbody>
<tr>
<td>12” – 48” Drain</td>
<td>5,458 LF</td>
<td>97.46%</td>
</tr>
<tr>
<td>10” – 24” Sewer</td>
<td>7,951 LF</td>
<td>90.25%</td>
</tr>
<tr>
<td>4” – 20” Water Main</td>
<td>6,058 LF</td>
<td>81.81%</td>
</tr>
</tbody>
</table>

SCHEDULING SUMMARY

- Notice to Proceed: 07/06/2021
- Work Commenced: 08/10/2021
- Anticipated Completion Date: 08/31/2023

SCHEDULE ASSESSMENT

The contractor has completed the initial contracted 400 working days through May 26, 2023. The Contract is anticipated to be extended through August 2023.

PUBLIC AFFAIRS: COMPLAINTS RECEIVED VIA EMAIL AND PHONE (PROJECT TOTAL)

- Parking/access: 3
- Loss/discholoration of water, or low pressure: 3
- Sewer break/back up: 0
- Noise/dust/debris: 0
- Damage: 2
- Other: 7

Project Total: 15

PUBLIC AFFAIRS: CALLS REGARDING OTHER UTILITIES’ WORK OR FACILITIES’ ACTIVITIES

- Parking/access and other issues: 0
- Other Total: 0

SAFETY

- Incidents reported this period: 0
- Incidents reported to-date: 0

Contact us at:
Project Field Office Voicemail: 617-865-9299 (daytime) or 617-989-7900 (24/7 emergency)
Email: sbss@bwsc.org

Sidewalk and temporary pavement work on St. Casimir Street