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OVERALL PROJECT UPDATE 

 
The Boston Water and Sewer Commission’s (the 

Commission) East Boston Sewer Separation Project 
involves separating the combined sewer system in East 

Boston. The purpose of this project is to separate the 

combined sewer system by installing new sewer and 
drainpipes. This will improve water quality by reducing 

the number and volume of Combined Sewer Overflows 
(CSOs). The separation project is being undertaken by 

the Commission in association with the Massachusetts 
Water Resources Authority (MWRA). 

 

The East Boston Sewer Separation Project encompasses 
an area roughly delineated by White Street and Condor 

Street to the north; by William F. McClellan Highway 
(Route 1A) and Bremen Street to the east; by Maverick 

Street and Sumner Street to the south and by Meridian 

Street to the west. Land use in the project area is 
characterized by high-density residential 

neighborhoods, commercial and light industrial 
buildings, municipal and recreational areas and 

transportation related sites. 
 

CONTRACT 1 UPDATE THROUGH MAY 31, 2026 

Over the month of May, the contractor installed a new  

storm drain, sewer and water main on East Eagle 

Street; new sewer, drain and drainage infiltration 
structures on Frankfort Street; new water main and 

sewer on Eagle Square; and new water main on Falcon 
Street. The Contractor also performed cured in place 

pipe (CIPP) lining on Falcon Street, Condor Street, 
Glendon Street, Trenton Street, Prescott Street, 

Princeton Street, Lexington Street, Bennington Street 

and Bremen Street. 
 

ONGOING AND UPCOMING WORK 

The contractor will continue installation of sewer and 

drainage on Eagle Square; water main on Falcon Street; 
and drainage infiltration structures on Frankfort Street. 

The contractor will begin installation of sewer on Swift 
Street and will also begin installation of temporary 

water main bypass on East Eagle Street.  

 

24” sewer installation in Eagle Square 

 

 

 

 
 

 

 

Drainage infiltration structure installation in 
Frankfort Street 

Contact us at: 
Project Field Office Voicemail:  617-372-9158 (daytime) or 617-989-7900 (24/7 emergency) 

Email: eastbostonsewerseparationproject@bwsc.org 



Contact us at: 
Project Field Office Voicemail:  617-372-9158 (daytime) or 617-989-7900 (24/7 emergency) 

Email: eastbostonsewerseparationproject@bwsc.org 

           INSTALLATION OF NEW STORM DRAINS, SANITARY SEWERS, AND WATER MAINS 
IN EAST BOSTON – CONTRACT 1             

 
Contractor: P. Gioioso & Sons, Inc., Hyde Park, Massachusetts                   Contract No. 21-309-002 

Status as of May 31, 2026                       CWSRF NO. 16690 

 

MAJOR PROGRESS ITEMS – LINEAR FEET 
(LF) AND % INSTALLED TO DATE 

12” – 72” Drain 565 LF 7.63% 

10” – 24” Sewer 1535 LF 51.09% 

4” – 30” Water Main 520 LF 3.34% 

CIPP Lining  2045 LF 26.27% 
 

SCHEDULING SUMMARY 

Notice to Proceed: 09/09/2025 

Work Commenced: 09/24/2025 

Anticipated Completion Date: 09/14/2027 
 

SCHEDULE ASSESSMENT 
The contractor has completed 108 of the contracted 
500 working days and has 78.4% of time remaining. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 




