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OVERALL PROJECT UPDATE 

The Boston Water and Sewer Commission’s (the 

Commission) East Boston Sewer Separation Project 
involves separating the combined sewer system in East 

Boston. The purpose of this project is to separate the 

combined sewer system by installing new sewer and 
drain pipes. This will improve water quality by reducing 

the number and volume of Combined Sewer Overflows 
(CSOs). The separation project is being undertaken by 

the Commission in association with the Massachusetts 
Water Resources Authority (MWRA). 

The East Boston Sewer Separation Project encompasses 
an area roughly delineated by White Street and Condor 

Street to the north; by William F. McClellan Highway 
(Route 1A) and Bremen Street to the east; by Maverick 

Street and Sumner Street to the south and by Meridian 

Street to the west. Land use in the project area is 
characterized by high-density residential 

neighborhoods, commercial and light industrial 
buildings, municipal and recreational areas, and 

transportation-related sites. 

CONTRACT 1 UPDATE THROUGH JUNE 30, 
2026 

Over the month of June, the contractor completed 

installation of new water main and building services on 
Falcon Street between Glendon Street and Falcon 

Street; continued installation of drainage mainline and 
infiltration systems on Frankfort Street; installation of 

sewer and drain mainline in Eagle Square between 

Princeton Street and Chelsea Street; and began 
installation of sewer, drain and drain infiltration systems 

on Swift Terrace. The Contractor also installed a 
temporary water main bypass on East Eagle Street and 

began installation of new water main.  

ONGOING AND UPCOMING WORK 

The Contractor will continue installation of the drain 

mainline in Eagle Square; the water main in East Eagle 
Street; and drainage infiltration structures on Swift 

Terrace. The contractor will also begin preparatory work 

for sewer and drain installation in Chelsea Street.  

72” drain installation in Eagle Square 

Sewer manhole and support of excavation at the 
intersection of Eagle Square and Chelsea Street 
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 INSTALLATION OF NEW STORM DRAINS, SANITARY SEWERS, AND WATER MAINS 
 IN EAST BOSTON – CONTRACT 1 

Contractor: P. Gioioso & Sons, Inc., Hyde Park, Massachusetts  Contract No. 21-309-002 

Status as of June 30, 2026     CWSRF NO. 16690 

MAJOR PROGRESS ITEMS – LINEAR FEET 
(LF) AND % INSTALLED TO DATE 

12” – 72” Drain 640 LF 8.61% 

10” – 24” Sewer 1700 LF 56.63% 

4” – 30” Water Main 1710 LF 10.94% 

CIPP Lining 2045 LF 26.27% 

SCHEDULING SUMMARY 

Notice to Proceed: 09/09/2025 

Work Commenced: 09/24/2025 

Anticipated Completion Date: 09/14/2027 

SCHEDULE ASSESSMENT 
The contractor has completed 130 of the contracted 
500 working days and 74% of time remaining. 




