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OVERALL PROJECT UPDATE 

 
The Boston Water and Sewer Commission’s (the 

Commission) East Boston Sewer Separation Project 
involves separating the combined sewer system by 

installing new sewer and drain pipes. This will improve 

water quality in Boston Harbor by reducing the number 
and volume of Combined Sewer Overflows (CSOs). The 

separation project is being undertaken by the 
Commission in association with the Massachusetts 

Water Resources Authority (MWRA). 
 

The Project encompasses an area roughly delineated by 

White Street and Condor Street to the north; by William 
F. McClellan Highway (Route 1A) and Bremen Street to 

the east; by Maverick Street and Sumner Street to the 
south and by Meridian Street to the west. Land use in 

the project area is characterized by high-density 

residential neighborhoods, commercial and light 
industrial buildings, municipal and recreational areas, 

and transportation-related sites. 
 

CONTRACT 1 UPDATE THROUGH JUNE 30, 
2026 
 
During the month of June, the contractor completed 
installing of new water main and building services on 

Falcon Street in between Glendon Street and Putnam 

Street; continued installing drain mainline and 
infiltration systems on Frankfort Street; installed sewer 

and drain mainline in Eagle Square between Princeton 
Street and Chelsea Street; and began to install of sewer, 

drain and drain infiltration systems on Swift Terrace. 

The Contractor also installed a temporary water main 
bypass on East Eagle Street and began installation of 

new water main.  
 

ONGOING AND UPCOMING WORK 
 
The Contractor will continue to install the drain mainline 

in Eagle Square; the water main in East Eagle Street; 
and drainage infiltration structures on Swift Terrace. 

The contractor will also begin preparatory work for 
sewer and drain installation in Chelsea Street.  

 

Sewer manhole and support of excavation at the 
intersection of Eagle Square and Chelsea Street 
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           INSTALLATION OF NEW STORM DRAINS, SANITARY SEWERS, AND WATER MAINS 
           IN EAST BOSTON – CONTRACT 1  
 
Contractor: P. Gioioso & Sons, Inc., Hyde Park, Massachusetts                   Contract No. 21-309-002 

Status as of June 30, 2026                       CWSRF NO. 16690 

 

MAJOR PROGRESS ITEMS – LINEAR FEET 
(LF) AND % INSTALLED TO DATE 

4” – 30” Water Main 1710 LF 10.94% 

10” – 24” Sewer 1700 LF 56.63% 

12” – 72” Drain 640 LF 8.61% 

CIPP Lining  2045 LF 26.27% 
 

SCHEDULING SUMMARY 

Notice to Proceed: 09/09/2025 

Work Commenced: 09/24/2025 

Anticipated Completion Date: 09/14/2027 
 

SCHEDULE ASSESSMENT 
The contractor has completed 130 of the contracted 
500 working days and 74% of time remaining. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


