
    BOSTON WATER & SEWER COMMISSION  
SOUTH BOSTON SEWER SEPARATION PROJECT 

Contract No. 22-309-012 
CWSRF NO. 7012 

 Report for June 1 through June 30, 2026 

OVERALL PROJECT UPDATE 

The Boston Water and Sewer Commission’s (the 
Commission) South Boston Sewer Separation Project 
involves separating the combined sewer system in 
South Boston. The purpose of this project is to reduce 
pollution levels in Boston Harbor by substantially 
decreasing the number and volume of Combined Sewer 
Overflows (CSOs) into Fort Point Channel and Boston 
Harbor. The separation project is being undertaken by 
the Commission in association with the Massachusetts 
Water Resources Authority (MWRA). 

The South Boston Sewer Separation Project 
encompasses an area roughly delineated by Interstate  
93 to the west, West Broadway, and West Second 
Street to the north and east, G Street to the east, and 
Devine Way to the south. Land use in the project area 
is characterized by residential neighborhoods; light 
industrial and large commercial buildings and 
complexes; small business and retail districts; civic, 
cultural, and educational facilities; and transportation-
related sites. 

CONTRACT 3 UPDATE 
THROUGH JUNE 30, 2026 

Over the month of June, the contractor continued 
installation of water, sewer and storm drain mainline on 
E Street between Gold Street and West Fourth Street as 
well as sewer and drain mainline on West Sixth Street 
between E Street and Dorchester Street.  

ONGOING AND UPCOMING WORK 

The contractor will continue the installation of sewer 
and drain mainline on West Sixth Street between E 
Street and F Street. The contractor will also continue 
sewer and drain mainline installation on E Street 
between West Fourth Street and West Broadway Street. 

Drain manhole installation in West Sixth Street 

Sewer manhole installation in West Sixth Street 

Contact us at: 
Project Field Office Voicemail:  617-865-9299 (daytime) or 617-989-7900 (24/7 emergency) 

Email: sbss@bwsc.org 



  INSTALLATION OF NEW STORM DRAINS, SANITARY SEWERS, AND WATER MAINS
  IN SOUTH BOSTON – CONTRACT 3  

Contractor: P. Gioioso & Sons, Inc., Hyde Park, Massachusetts  Contract No. 22-309-012 
Status as of June 30, 2026       CWSRF NO.7012 

MAJOR PROGRESS ITEMS – LINEAR FEET 
(LF) AND % INSTALLED TO DATE 
12” – 48” Drain 3,704 LF 49.85% 
10” – 24” Sewer 3,464 LF 31.32% 
4” – 30” Water Main 2,469 LF 15.77% 

SCHEDULING SUMMARY 
Notice to Proceed: 10/07/2024 
Work Commenced: 10/07/2024 
Anticipated Completion Date: 03/11/2027 

SCHEDULE ASSESSMENT 
The contractor has completed 284 of the 
contracted 600 working days and 52.7% of time 
remaining. 

Contact us at: 
Project Field Office Voicemail:  617-865-9299 (daytime) or 617-989-7900 (24/7 emergency) 

Email: sbss@bwsc.org 
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