
 

  

 
 

 

  
   

     
   

   

    
   

    
 

   
      

      
     

    
  

    
     

  
 

    
     

     
   

   
   

 

   
   

 
  

  

 BOSTON WATER & SEWER COMMISSION 
SOUTH BOSTON SEWER SEPARATION PROJECT 

Contract No. 22-309-012 
CWSRF NO. 7012

 Report for July 1 through July 31, 2026 

OVERALL PROJECT UPDATE 

The Boston Water and Sewer Commission’s (the 
Commission) South Boston Sewer Separation Project 
involves separating the combined sewer system in 
South Boston. The purpose of this project is to reduce 
pollution levels in Boston Harbor by substantially 
decreasing the number and volume of Combined Sewer 
Overflows (CSOs) into Fort Point Channel and Boston 
Harbor. The separation project is being undertaken by 
the Commission in association with the Massachusetts 
Water Resources Authority (MWRA). 

The South Boston Sewer Separation Project 
encompasses an area roughly delineated by Interstate 
93 to the west, West Broadway, and West Second 
Street to the north and east, G Street to the east, and 
Devine Way to the south. Land use in the project area 
is characterized by residential neighborhoods; light 
industrial and large commercial buildings and 
complexes; small business and retail districts; civic, 
cultural, and educational facilities; and transportation-
related sites. 

CONTRACT  3  UPDATE  
THROUGH  JULY  31,  2026  

Over the month of July, the contractor continued 
installation of sewer and storm drain mainline on West 
Sixth Street between E Street and F Street. The 
contractor also installed sewer and drain on E Street at 
the intersection of West Fourth Street and connected 
water services between West Fourth Street and West 
Seventh Street. 

ONGOING  AND  UPCOMING  WORK  

The contractor will begin installation of sewer and drain 
mainline on F Street between West Fifth Street and 
Tudor Street. The contractor will also begin sewer and 
drain mainline installation and bypass set up for 
water work on Silver Street between E Street and 
Dorchester Street.  

Excavation activities in West Sixth Street 

Sewer Manhole installation in West Sixth Street 

Contact us at: 
Project Field Office Voicemail:  617-865-9299 (daytime) or 617-989-7900 (24/7 emergency) 

Email: sbss@bwsc.org 

mailto:sbss@bwsc.org


 

 
  

 
       

  
 

 
  

  

 
 

  
     

  

   INSTALLATION OF NEW STORM DRAINS, SANITARY SEWERS, AND WATER MAINS
   IN SOUTH BOSTON – CONTRACT 3 

Contractor: P. Gioioso & Sons, Inc., Hyde Park, Massachusetts    Contract No. 22-309-012 
Status as of July 31, 2026  CWSRF NO.7012 

MAJOR PROGRESS ITEMS – LINEAR FEET 
(LF) AND % INSTALLED TO DATE 
12” – 48” Drain 4,165 LF 56.06% 
10” – 24” Sewer 3,830 LF 34.60% 
4” – 30” Water Main 2,500 LF 16.02% 

SCHEDULING SUMMARY 
Notice to Proceed: 
Work Commenced: 
Anticipated Completion Date: 

10/07/2024 
10/07/2024 
03/11/2027 

SCHEDULE ASSESSMENT 
The contractor has completed 307 of the contracted 
600 working days and 48.8% of time remaining. 

Contact us at: 
Project Field Office Voicemail:  617-865-9299 (daytime) or 617-989-7900 (24/7 emergency) 

Email: sbss@bwsc.org 

mailto:sbss@bwsc.org



