



# Upper Roxbury Sewer Separation Phase 3 Project Update

## **BWSC Contract: 17-309-011**

**Typical Sewer Separation Project**



### **PURPOSE**

Roxbury Sewer Separation Phase 3 is a continuation of the work recently completed on Dudley Street and involves the separation of the combined sewer system into a new sewer system and new drain system. This project will reduce pollution levels in Boston Harbor by substantially decreasing the number and volume of combined sewer overflows. This project will also include some water main replacement work as well. The purpose of this notice is to provide information regarding the ongoing improvements in your neighborhood and any necessary impacts or disruptions that might result from this work.

### **COMPLETED WORK**

- Alaska Street: Blue Hill Ave. to Perrin St.
- Blue Hill Avenue: Dudley St. to Waverly St.
- Copeland Street: Moreland St. to Langford Pk.
- Lagrange Place: Blue Hill Ave. to End
- Langford Park: Copeland St. to End
- Moreland Street: Blue Hill Ave. to Montrose St.
- Rand Street: Brookford St. to Julian St.
- Southwood Street: #21 to #72 Southwood St.
- Winthrop Street: Blue Hill Ave. to Presby Pl.
- Woodbine Street: Blue Hill Ave. to #35 Woodbine St.

### **UPCOMING & ONGOING WORK**

- Blue Hill Avenue: Waverly St. to Maywood St.
  - Separate 1,500 LF of combined sewer
- Downspout Disconnects: Various addresses within the project limits.

### **ANTICIPATED IMPACTS**

The anticipated impacts include water service interruptions, noise, traffic and parking modifications, rodent activity, dust, and general construction impacts. The contractor will be required to minimize impacts to the extent feasible. Outbound traffic on Blue Hill Avenue and various sections of Moreland Street will be detoured to facilitate the work.

### **SURFACE RESTORATION**

Temporary restoration of roadways, sidewalks and other areas disturbed by construction will be completed under this contract. Permanent paving restoration will occur under a separate contract.

### **Questions or Comments on this project should be directed to:**

#### **BWSC CONSTRUCTION CONTACTS:**

Andrew Greenlaw	Project Engineer	(617) 989-7363
Ryan Shea	Act. Dir. of Construction	(617) 989-7441
Dolores Randolph	Dir. of Communications	(617) 989-7226


#### **CONTRACTOR: RJV Construction Corp**

Matthew DeLuca	Project Manager	(781) 831-8036
----------------	-----------------	----------------

**IN AN EMERGENCY, CONTACT BWSC'S 24 HOUR, 7 DAY A WEEK NUMBER AT 617-989-7000**

For additional information about this project and other BWSC programs, please visit [www.bwsc.org](http://www.bwsc.org) or follow us on Twitter and Facebook

# 17-309-011 Project Scope



- █ Project Limits
- █ Work Completed to Date
- █ Ongoing & Upcoming Work

**DO NOT** allow anyone into your home without proper identification  
**BWSC Emergency services available 24/7 at 617-989-7000**

