

# Upper Roxbury Sewer Separation Phase 3 Project Update

## **BWSC Contract: 17-309-011**

### **PURPOSE**

Roxbury Sewer Separation Phase 3 is a continuation of the work recently completed on Dudley Street and involves the separation of the combined sewer system into a new sewer system and new drain system. This project will reduce pollution levels in Boston Harbor by substantially decreasing the number and volume of combined sewer overflows. This project will also include some water main replacement work as well. The purpose of this notice is to provide information regarding the ongoing improvements in your neighborhood and any necessary impacts or disruptions that might result from this work.

### **COMPLETED WORK**

- Blue Hill Avenue: Dudley St. to Maywood St.
- Copeland Street: Moreland St. to Langford Pk.
- Maywood Street: Blue Hill Ave to #29 Maywood St.
- Moreland Street: Blue Hill Ave. to #40 Moreland St.
- Perrin Street: Moreland St. to #30 Perrin St.
- Southwood Street: Blue Hill Ave to #72 Southwood St.
- Waverly Street: Blue Hill Ave to #26 Waverly St.
- Julian Street: Blue Hill Ave. to Cottage Ct.

### **UPCOMING & ONGOING WORK**

- West Cottage Street: Blue Hill Ave. to #79 West Cottage St.
  - Install 400 LF of sewer

### **ANTICIPATED IMPACTS**

The anticipated impacts include water service interruptions, noise, traffic and parking modifications, rodent activity, dust, and general construction impacts. The contractor will be required to minimize impacts to the extent feasible. Outbound traffic on Blue Hill Avenue will be detoured to facilitate the work.

### **SURFACE RESTORATION**

Temporary restoration of roadways, sidewalks and other areas disturbed by construction will be completed under this contract. Permanent paving restoration will occur under a separate contract.

### Typical Sewer Separation Project



### Questions or Comments on this project should be directed to:

#### **BWSC CONSTRUCTION CONTACTS:**


Yuanzhu Wang	Project Engineer	(617) 989-7457
Ryan Shea	Act. Dir. of Construction	(617) 989-7441
Dolores Randolph	Dir. of Communications	(617) 989-7226

#### **CONTRACTOR: RJV Construction Corp**

Jack McNulty	Project Manager	(781) 821-1469
--------------	-----------------	----------------

**IN AN EMERGENCY, CONTACT BWSC'S 24 HOUR, 7 DAY A WEEK  
NUMBER AT 617-989-7000**

# 17-309-011 Project Scope



-  Project Limits
-  Work Completed to Date
-  Ongoing & Upcoming Work

**DO NOT** allow anyone into your home without proper identification  
**BWSC Emergency services available 24/7 at 617-989-7000**



# Upper Roxbury Separación de alcantarillado fase 3

## Actualización del proyecto

### **BWSC Contrato: 17-309-011**

#### **OBJETIVO**

La Fase 3 de separación de alcantarillado de Roxbury es una continuación del trabajo completado recientemente en Dudley Street e implica la separación del sistema de alcantarillado combinado en un nuevo sistema de alcantarillado y un nuevo sistema de drenaje. Este proyecto reducirá los niveles de contaminación en el puerto de Boston al disminuir sustancialmente la cantidad y el volumen de los desbordamientos combinados de alcantarillado. Este proyecto también incluirá algunos trabajos de reemplazo de la tubería principal de agua. El propósito de este aviso es brindar información sobre las mejoras en curso en su vecindario y cualquier impacto o interrupción necesario que pueda resultar de este trabajo.

#### **TRABAJO COMPLETO**

- Avenida Blue Hill: Dudley St. hasta Maywood St.
- Calle Copeland: Moreland St. hasta Langford Pk.
- Cella Maywood: Blue Hill Ave. to #29 Maywood St.
- Calle Moreland: Blue Hill Ave. hasta #40 Moreland St.
- Calle Perrin: Moreland St. hasta #30 Perrin St.
- Calle Southwood: Blue Hill Ave hasta #72 Southwood St.
- Calle Waverly: Blue Hill Ave hasta #26 Waverly St.
- Calle Julian: Blue Hill Ave. hasta Cottage Ct.

#### **UPCOMING & ONGOING WORK**

- Cella West Cottage: Blue Hill Ave. to #79 West Cottage St.
  - Instalar 400 LF de alcantarillado.

#### **IMPACTOS PREVISTOS**

Los impactos anticipados incluyen interrupciones del servicio de agua, ruido, modificaciones al tráfico y estacionamiento, actividad de roedores, polvo e impactos generales de la construcción. Se requerirá que el contratista minimice los impactos en la medida de lo posible. El tráfico de salida por Blue Hill Avenue será desviado para facilitar el trabajo.

#### **RESTAURACIÓN DE SUPERFICIES**

En virtud de este contrato se completará la restauración temporal de carreteras, aceras y otras áreas perturbadas por la construcción. La restauración permanente del pavimento se realizará mediante un contrato separado.

#### **Proyecto típico de separación de alcantarillado**



#### **Preguntas o comentarios sobre este proyecto deben dirigirse a:**

##### **BWSC CONSTRUCTION CONTACTS:**


Yuanzhu Wang	Project Engineer	(617) 989-7457
Ryan Shea	Act. Dir. of Construction	(617) 989-7441
Dolores Randolph	Dir. of Communications	(617) 989-7226




##### **CONTRACTOR: RJV Construction Corp**

Jack McNulty	Project Manager	(781) 821-1469
--------------	-----------------	----------------

**IN AN EMERGENCY, CONTACT BWSC'S 24 HOUR, 7 DAY A WEEK NUMBER AT 617-989-7000**

# 17-309-011 Alcance del proyecto



-  Límite del proyecto
-  Trabajo completado hasta la fecha
-  Trabajo en curso y próximo

**NO permita que nadie entre a su casa sin la identificación adecuada.**

**Servicios de emergencia de BWSC disponibles las 24 horas, los 7 días de la semana al 617-989-7000**

