



BOSTON WATER & SEWER COMMISSION SOUTH BOSTON SEWER SEPARATION PROJECT

Contract No. 22-309-012

CWSRF NO. 7012

Report for August 1 through August 31, 2026



OVERALL PROJECT UPDATE

The Boston Water and Sewer Commission's (the Commission) South Boston Sewer Separation Project involves separating the combined sewer system in South Boston. The purpose of this project is to reduce pollution levels in Boston Harbor by substantially decreasing the number and volume of Combined Sewer Overflows (CSOs) into Fort Point Channel and Boston Harbor. The separation project is being undertaken by the Commission in association with the Massachusetts Water Resources Authority (MWRA).

The South Boston Sewer Separation Project encompasses an area roughly delineated by Interstate 93 to the west, West Broadway, and West Second Street to the north and east, G Street to the east, and Devine Way to the south. Land use in the project area is characterized by residential neighborhoods; light industrial and large commercial buildings and complexes; small business and retail districts; civic, cultural, and educational facilities; and transportation-related sites.

CONTRACT 3 UPDATE THROUGH AUGUST 31, 2026

Over the month of August, the contractor completed installation of sewer, drain and water mainline on E Street between Silver Street and West Broadway. The contractor also continued installing sewer and drain mainline on F Street between West Fifth Street and West Sixth Street as well as water mainline at the intersection of West Sixth Street. The contractor also installed water main on West Sixth Street at the intersection of E Street. Additionally, the contractor completed installation of temporary water bypass on Silver Street.

ONGOING AND UPCOMING WORK

The contractor will begin installation of sewer and drain mainline on West Seventh Street between E Street and Dorchester Street. The contractor will also begin sewer and drain mainline installation on Silver Street between E Street and F Street.



Drain manhole installation in E Street



Sewer and drain manhole installation in E Street

Contact us at:

Project Field Office Voicemail: 617-865-9299 (daytime) or 617-989-7900 (24/7 emergency)

Email: sbss@bwsc.org



INSTALLATION OF NEW STORM DRAINS, SANITARY SEWERS, AND WATER MAINS IN SOUTH BOSTON – CONTRACT 3



Contractor: P. Gioioso & Sons, Inc., Hyde Park, Massachusetts
Status as of August 31, 2026

Contract No. 22-309-012
CWSRF NO.7012

MAJOR PROGRESS ITEMS – LINEAR FEET (LF) AND % INSTALLED TO DATE

12" – 48" Drain	4,840 LF	65.13%
10" – 24" Sewer	4,310 LF	38.96%
4" – 30" Water Main	3,360 LF	21.46%

SCHEDULING SUMMARY

Notice to Proceed: 10/07/2024
Work Commenced: 10/07/2024
Anticipated Completion Date: 03/11/2027

SCHEDULE ASSESSMENT

The contractor has completed 327 of the contracted 600 working days and 45.5% of time remaining.

Contact us at:

Project Field Office Voicemail: 617-865-9299 (daytime) or 617-989-7900 (24/7 emergency)

Email: sbss@bwsc.org